

EJECUCIÓN PRESUPUESTAL CTO 209_2024				
CDP N° 267 del 02 de Abril del 2024		\$322.951.143	CRP N° 452 del 04 de Junio del 2024	\$322.951.143
FORMA DE PAGO				
No Pago	Orden de Pago N°	Fecha de diligenciamiento	Valor pagado neto	Saldo
1	EMPR 33011	5/07/2024	\$5.843.969	\$317.107.174
2	EMPR 33753	26/07/2024	\$4.886.920	\$312.220.254
3	EMPR 34036	25/07/2024	\$21.677.285	\$290.542.969
4	EMPR 34431	29/07/2024	\$856.529	\$289.686.440
5	EMPR 34630	2/08/2024	\$8.830.163	\$280.856.277
6	EMPR 36146	6/09/2024	\$486.052	\$280.370.225
7	EMPR 36149	6/09/2024	\$5.477.480	\$274.892.745
8	EMPR 36290	6/09/2024	\$4.863.709	\$270.029.036
9	EMPR 37348	22/10/2024	\$12.689.460	\$ 257.339.576
10	EMPR 36693	22/10/2024	\$2.935.000	\$ 254.404.576
11	EMPR 37322	26/09/2024	\$ 2.964.007	\$251.440.569
12	EMPR 37714	6/11/2024	\$ 1.144.800	\$ 250.295.769
13	EMPR 37918	6/11/2024	\$ 2.601.300	\$ 247.694.469
14	EMPR 37922	6/11/2024	\$ 4.818.257	\$ 242.876.212
15	EMPR 38998	6/11/2024	\$ 54.193.169	\$188.683.043
16	EMPR 39002	6/11/2024	\$ 549.000	\$ 188.134.043
17	EMPR 39031	6/11/2024	\$ 24.699.299	\$ 163.434.744
18	EMPR 39529	18/11/2024	\$ 3.557.817	\$ 159.876.927
19	EMPR 39503	18/11/2024	\$14.006.601	\$145.870.326
20	EMPR 39905	18/11/2024	\$ 13.461.399	\$132.408.927
21	EMPR 40565	5/12/2024	\$9.752.236	\$122.656.691
22	EMPR 40568	5/12/2024	\$ 3.584.000	\$119.072.691
23	EMPR 40595	5/12/2024	\$2.775.120	\$116.297.571
24	EMPR 41417	10/12/2024	\$3.043.680	\$113.253.891
25	EMPR 41482	12/12/2024	\$4.370.592	\$108.883.299
26	EMPR 41812	17/12/2024	\$25.695.864	\$83.187.435
27	EMPR 42919	24/12/2024	\$34.540.966	\$48.646.469
28	EMPR 42930	24/12/2024	\$ 291.815	\$48.354.654

29	EMPR 42548	24/12/2024	\$4.382.054	\$ 43.972.600
30	EMPR 43210	27/12/2024	\$28.617.644	\$ 15.354.956
31	EMPR 43284	27/12/2024	\$12.610.000	\$ 2.744.956
Valor total del contrato				\$322.951.143
Valor total pagado				\$320.206.187
Valor total ejecutado				\$320.206.187
Valor a pagar con la presente acta				0
Saldo a liberar				\$2.744.956